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Robert J. Medler
Director
Remedium Group, Inc.

| Rem ed i u m ’ A Subsidiary of W. R. Grace & Co.

6401 Poplar Ave,, Suite 301
Memphis, TN 38119-4840

Tel: (301) 820-2024
November 9, 2007 . Fax: (901) 820-2061

Email: Robert.J.Medler@grace.com

U.S. Environmental Protection Agency
EPR-SR

1885 Wynkoop Street

Denver, CO 80202

Attn: Ms. Bonita Lavelle

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report — October 2007

Dear Bonnie;

This progress report describes work completed for the month of October in
accordance with Section IX of the Administrative Settlement Agreement and
Order on Consent for Remedial Investigation/Feasibility Study dated September
2007. A discussion of the actions taken, sampling results, planned activities,
modifications, problems encountered, potential issues, anﬂcupated delays, and
solutions developed is provided below. :

A. ACTIONS TAKEN

The following is a sumhaw of the actions taken and progress made during the
month of October.

¢ Participated in several conference calls related to implementation of the
Phase | RI.

» Mobilized field teams and conducted Phase | Rl activities, including
collection of off-site tree bark/forest litter/surface mineral soil samples,
collection of on-site media samples, and collection of on-site ambient air
samples in accordance with the EPA-approved Phase | Sampling and
Analysis Pian for Operable Unit 3, Libby Asbestos Superfund Site, dated
September 26, 2007.

e Conducted on-site visit of OU3 to Iocate and evaluate the condition and
status of on-site monitoring and/or production wells.

+ Demobilized field teams, stored field and office equipment and supplies,
and closed project field office in Libby, Montana on October 19, 2007.



B. SAMPLING RESULTS
As of November 1, 2007, no analytical results were available for Phase |
samples, which were collected from October 2 through October 22, 2007.
C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS
The following tasks are scheduled to be performed over the next two months.
¢ Produce a draft Phase | Field Sampling Summary‘ Report, to be
submitted to EPA no later than December 10, 2007.

» Participate in Ecological Task Force meetings (date and location to be
determined). '

D. PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ANTICIPATED
DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.

If you have any questions regarding this progress report, p'Iease call Bob Marriam

at (901) 820-2023.

Sincerely,.

Robert J. Medler %
Project Coordinator

Remedium Group, Inc.



